

**Rocky Mountain Natural Gas, LLC
Rolling 12 Month
Maintenance Plan**

Start Month	Start Date	Finish Date	Duration of Outage	Impacted Sgmt /Pts	Station or District	Unit / Line	Brief Explanation	Firm Primary at Risk
Apr-2022	4-Apr	31-Oct	NA	30	Collbran to Read Junction	Mainline	Line Replacement	No impact to Shippers until end of project in October.
May-2022	2-May	30-Sep	TBD	180/190	Cottonwood Pass	Mainline	Line Replacement	Potential temporary shut down towards end of project, currently scheduled for last week of August.
Jun-2022	6-Jun	30-Jun	25 Days	Telluride Lateral	Telluride	Lateral Line	Generic Maintenance Event	No impact to Shippers is planned.
Jun-2022	13-Jun	24-Jun	12 Days	70	Wolf Creek	Storage	Bottom Hole Pressure Testing	Primary Impacted. Wolf Creek will need to be shut-in during this maintenance event. Neither storage injections nor withdrawals will be available during this time.