

BLACK HILLS ENERGY - Casper Divison
Rolling 12 Month
Maintenance Plan

Start Month	Start Date	Finish Date	Duration of Outage	Impacted /Pts	Sgmt	Station or District	Unit / Line	Brief Explanation	Firm Primary at Risk
Aug-2025	11-Aug	12-Aug	2 days	Segment 50		Lean Line 15 miles East of Sand Draw	Pipeline	Maintenance	No impact to shippers anticipated at this time.