

BLACK HILLS ENERGY - Casper Divison
Rolling 12 Month
Maintenance Plan

Start Month	Start Date	Finish Date	Duration of Outage	Impacted /Pts	Sgmt	Station or District	Unit / Line	Brief Explanation	Firm Primary at Risk
Dec-2025	8-Dec	19-Dec	12 day	50		Sand Draw 16"	Pipeline	Pipe Replacement	Shippers will need to supply Casper and from Tallgrass 18106 or TAFT-Natural Bridge 54065, and supply all South Points, Riverton Area and storage injection nominations from South Receipt Points WIC- Wallcott, CIG -ChokeCherry.
Dec-2025	8-Dec	10-Dec	3 days	30		Bunker Hill Span	Pipeline	Line lowering	No impact to shippers anticipated at this time.
Jan-2026	5-Jan	7-Jan	2 Days	50		Sand Draw 16"	Pipeline	Pig Run	No impact to shippers anticipated at this time.